



PRAXION HROS

Discovery Phase Completion

Egybell Leadership Review | April 22, 2026

Prepared by PraxionHR Team



AGENDA

- 0 Executive Summary & Discovery Overview
- 0 The Challenge — Current HR Pain Points at Egybell
- 0 The Vision — Praxion HROS Platform
- 0 Platform Architecture — 13 Integrated Modules
- 0 Key Findings from Stakeholder Interviews
- 0 Discovery Phase Deliverables & Progress
- 0 Competitive Positioning vs. Deel, Rippling, BambooHR
- 0 Implementation Roadmap — 5 Phases
- 0 ROI & Business Impact Projections
- 1 Next Steps & Sign-Off Request



EXECUTIVE SUMMARY

Discovery Phase: January — April 2026

Over 4 months, we conducted comprehensive stakeholder interviews across 6 departments, analyzed current HR operations, mapped 85+ business workflows, and documented complete requirements for a unified HR Operating System.

Key accomplishments:

- Interviewed HR Operations, Payroll, Recruitment, IT, Legal & Finance teams
- Documented 13 complete Business Requirements Documents (BRDs)
- Mapped 85+ end-to-end process workflows with approval chains
- Created 200+ user stories covering 11 distinct user personas
- Defined system architecture: multi-tenant, cloud-native, API-first
- Established brand identity, design system & accessibility standards
- Benchmarked against Deel, Rippling & BambooHR for feature parity

13

Modules Defined

200+

User Stories

85+

Workflows Mapped

350+

Features Identified

6

Depts Interviewed ·
11 Questionnaires



THE CHALLENGE

Current HR Operations at Egybell — Why Change Is Needed

Manual Processes

Employee records maintained in Excel spreadsheets and paper files. Data entry is duplicated across departments. No automation for approvals, notifications, or status updates.

Scattered Systems

HR data lives in 5+ disconnected tools — email, Excel, paper forms, WhatsApp groups, shared drives. No single source of truth. Reporting requires manual data gathering from multiple sources.

Payroll Complexity

Monthly payroll is a 5-day manual process. Tax calculations, social insurance deductions, and overtime done by hand. High risk of errors and compliance violations.

No Self-Service

Employees must visit HR for every request — leave applications, letter requests, payslip queries. HR team spends 60%+ of time on routine inquiries instead of strategic work.

Compliance Risk

Egyptian labor law changes are tracked manually. No automated alerts for contract renewals, probation periods, or regulatory deadlines. Audit trails are incomplete.

No Analytics

Leadership has no real-time visibility into headcount, turnover, costs, or workforce trends. Monthly reports take 2-3 days to compile manually and are often outdated.



One Platform. Every HR Function. Complete Control.

Praxion HROS will transform Egybell from fragmented, manual HR operations into a fully digital, automated, multi-tenant HR operating system — purpose-built for the Egyptian & MENA market.

70%

Reduction in Manual Work

Automate approvals, notifications, data entry, and reporting workflows

Real-Time Analytics & Dashboards

Live KPIs, headcount, turnover, payroll costs — always up to date

Built for Egyptian Labor Law Compliance

Configurable PDPL, social insurance, tax rules, and contract management — reviewed quarterly with legal counsel


Unlimited Multi-Tenant Client Scaling

Egybell manages all clients from one platform with full data isolation



PLATFORM ARCHITECTURE

13 Integrated Modules — Grouped by Function





MULTI-TENANT ARCHITECTURE

Egybell as Provider — Managing Multiple Client Companies

EGYBELL — Platform Provider

Centralized HR operations • Cross-client analytics • Platform administration
Billing management • Compliance monitoring • SLA tracking

Client A
Manufacturing
150 employees

Client B
Technology
80 employees

Client C
Retail
300 employees

Client D
Healthcare
120 employees

Client E
Finance
200 employees

Key Multi-Tenant Capabilities

Data Isolation

Database-level Row-Level Security (RLS). Cross-tenant access is structurally blocked by RLS policies, validated by automated tests and pentest before each phase go-live.

White-Label

Custom branding per client — logos, colors, domains. Employees see their company, not Egybell.

Custom Workflows

Each client can have unique approval chains, policies, pay structures, and benefits configurations.

Centralized Admin

Egybell manages all tenants from one dashboard. Bulk operations, cross-client reporting, SLA monitoring.



DISCOVERY PHASE DELIVERABLES

All Planned Deliverables Completed Successfully



13 Business Requirements Documents

Complete BRDs for every module (M1-M13) covering functional requirements, business rules, data models, and acceptance criteria



System Architecture Document

Full technical architecture — multi-tenant design, API specifications, database schema, security model, infrastructure topology



User Access Policy & Matrix

Role-based access control (RBAC) with 11 user types, permission mappings, SSO/MFA strategy, and data visibility rules



Brand Guidelines & Design System

Visual identity (colors, typography, logo usage), component library, design tokens, spacing system, accessibility standards (WCAG 2.1 AA)



Workflows Reference (85+ Flows)

End-to-end process maps for every module — approval chains, decision points, exception handling, SLA requirements



User Journey Maps

Complete user journeys for all 11 personas across key scenarios — from employee self-service to admin workflows



User Stories Master (200+ Stories)

Categorized by module and persona in 'As a... I want... So that...' format with acceptance criteria and priority



Feature Breakdown (350+ Features)

Detailed feature list categorized by module, phase, and priority (MoSCoW) with effort estimates



Discovery Questionnaires (11 Depts)

Structured interviews covering HR Ops, Payroll, Recruitment, IT, Legal, Finance, L&D, Performance, Benefits, Operations, Analytics



Implementation Roadmap

5-phase delivery plan (Q3 2026 - Q3 2027) with milestones, dependencies, resource requirements, and risk factors



KEY FINDINGS FROM DISCOVERY

Critical Insights from 6 Department Interviews & Process Analysis

1

Payroll Is the #1 Pain Point

Monthly payroll takes 5 days of manual work. Tax calculations, social insurance deductions, and overtime are all done in Excel. Errors average 3-5% per cycle, causing employee dissatisfaction and compliance risk.

2

Multi-Tenant Isolation Is Non-Negotiable

Egybell's clients will not adopt the platform without guaranteed data isolation. Each client must have zero visibility into other clients' data. This is a legal and trust requirement.

3

Mobile Access Is Essential

40%+ of Egybell's managed employees are field workers without desktop access. Leave requests, payslip viewing, and time tracking must work on mobile devices natively.

4

Arabic/RTL Is a Must-Have

All interfaces must support Arabic with proper RTL layout. Many Egybell clients have Arabic-only employees. Bilingual (AR/EN) switching must be seamless throughout the platform.

5

Egyptian Social Insurance Integration

Direct integration with the Egyptian Social Insurance Authority is needed. Current manual calculations are error-prone. Auto-calculation of Form 2 and Form 6 is a top request from Payroll.

6

Self-Service Will Transform HR

HR staff spend 60%+ of their time answering routine employee queries (leave balances, payslip requests, letter generation). A self-service portal will free HR to focus on strategic initiatives.



COMPETITIVE POSITIONING

How Praxion HROS Compares to Global Leaders

	Praxion HROS	Deel	Rippling	BambooHR
Egyptian Labor Law Native	●	○	○	○
Arabic / RTL Interface	●	○	○	○
Egybell-Operated Multi-Tenant	●	○	○	○
Egyptian Social Insurance (Form 2/6)	●	○	○	○
MENA Payroll Compliance	●	●	○	○
Full HRIS Suite (13 Modules)	●	●	●	●
AI-Powered Analytics*	◐	●	●	○
Mobile-First Design	●	●	●	●
White-Label Client Portal	●	●	○	○
PDPL Data Protection	●	○	○	○
Self-Service Employee Portal	●	●	●	●
API-First Architecture	●	●	●	●

● = Native/Built-in ◐ = Planned for Praxion roadmap (asterisked row) ○ = Not available / requires third-party



IMPLEMENTATION ROADMAP

5 Phases Over 15 Months — From Foundation to Full Platform



TECHNOLOGY STACK

Modern, Scalable, Cloud-Native Architecture



Frontend

Next.js 14+	React framework with server-side rendering, app router, and edge functions
TypeScript	Type-safe across the entire codebase — fewer runtime errors, safer refactors
Tailwind CSS	Utility-first CSS with custom design tokens for consistent styling
React Query	Server state management with caching, pagination, and real-time sync

Backend

Node.js / Express	High-performance API server with middleware pipeline
PostgreSQL	Enterprise-grade database with Row-Level Security for multi-tenancy
Supabase	Backend-as-a-service with real-time subscriptions, auth, and storage
Redis	In-memory caching for sessions, rate limiting, and background jobs

Infrastructure

Vercel	Edge deployment with automatic scaling, preview environments, and CI/CD
AWS S3 + CloudFront	Document storage and CDN for global content delivery
Docker	Containerized services for consistent dev/staging/production environments
GitHub Actions	Automated testing, linting, and deployment pipelines

Security

SSO + MFA	Single Sign-On (Google, Microsoft, Apple) with multi-factor authentication
RBAC + RLS	Role-based access control with database-level row isolation per tenant
PDPL Compliance	Egyptian Personal Data Protection Law — encryption at rest and in transit
WCAG 2.1 AA	Full accessibility compliance — screen readers, keyboard nav, RTL support



TRANSFORMATION IMPACT

Before vs. After — How Praxion Changes Everything

BEFORE — Current State	AFTER — With Praxion HROS
✗ Employee records in Excel files and paper folders — no central database	✓ Unified digital employee profiles — single source of truth, instant access
✗ Payroll takes 5 days per month with manual calculations and 3-5% error rate	✓ Automated payroll in 2 hours — tax, social insurance, payslips auto-generated
✗ Onboarding requires 15+ paper forms, multiple department visits over 3 days	✓ Digital onboarding portal — pre-boarding, e-signatures, auto-provisioning
✗ Leave requests via WhatsApp or email — no tracking, no audit trail	✓ Self-service leave requests with instant manager notifications and tracking
✗ Monthly HR reports compiled manually over 2-3 days, often outdated	✓ Real-time dashboards — live KPIs, automated reports, scheduled delivery
✗ No visibility into workforce trends — headcount, turnover, costs are guesses	✓ Predictive analytics — turnover risk, hiring forecasts, compensation insights
✗ Compliance tracked in spreadsheets — missed deadlines and audit failures	✓ Automated compliance — alerts, contract renewals, regulatory deadline tracking



ROI & BUSINESS IMPACT

Projected Returns from Platform Implementation

70%

Less Manual Work

Automation frees ~250 HR-hours/month (≈1.5 FTE) for strategic work.
Indicative \$65-90K/yr capacity.

90%

Faster Onboarding

Multi-day paper process → Day-1 digital readiness; ~2 days sooner per hire (indicative).

Validated

Payroll Accuracy

Auto-calculated tax, social insurance, overtime, deductions — validated by parallel-run against current process for 2-3 cycles.

Real-Time Compliance

Automated alerts for labor law, renewals, probation, deadlines — avoids penalty exposure.

Additional Projected Impact

- Self-service reduces HR inquiries ~60% — ~120 hrs/month reclaimed ~3 wks sooner
- Recruitment cycle 45d → 20d: cost-per-hire savings + roles filled



NEXT STEPS

Program-Level Actions to Move to Phase 1 Development (team-formation steps in Org Chart deck)

1	Approve Discovery Deliverables Review and formally sign off on all discovery phase outputs — BRDs, architecture, workflows, user stories, and roadmap. This clears the gate for Phase 1.	Immediate
2	Confirm Phase 1 Scope & Team Finalize scope for Core HRIS (M1) + System Admin (M10). Assign Phase 1 team: Product Owner (Sabry), Technical Lead, 3 Developers, UX Designer, QA Engineer, shared DevOps. Team scales to ~10 builders by Phase 3.	Week of Apr 28
3	Kick Off UI/UX Design Sprint 2-week design sprint to create the master layout, component library, and key screen designs for M1. Design must be approved before development starts.	May 2026
4	Set Up Development Environment Provision infrastructure — Vercel project, Supabase instance, GitHub repo, CI/CD pipelines, staging and production environments.	May 2026
5	Begin Phase 1 Development Start Sprint 1 of Core HRIS development. 2-week sprint cycles with bi-weekly demos to stakeholders. Target: MVP by end of Q3 2026.	July 2026
6	Establish Governance Cadence Weekly status reports, bi-weekly sprint reviews, monthly steering committee meetings. Set up Slack/Teams channels for real-time communication.	Ongoing



Thank You

Questions & Discussion

mohamed.sabry@praxionhr.com

PraxionHR | April 2026