



PRAXION HROS

Discovery Phase Sign-Off

Phase Gate Review & Formal Approval

April 22, 2026



DISCOVERY PHASE OVERVIEW

Phase Duration

January 2026 — April 2026 (16 weeks)

Objective

Define complete requirements, system architecture, workflows, and implementation roadmap for the Praxion HROS platform — a comprehensive HR Operating System for Egybell and its clients.

Key Activities Completed

Stakeholder interviews with 6 core departments (HR Operations, Payroll, Recruitment, IT/Security, Legal/Compliance, Finance); structured questionnaires across 11 functional areas

- Requirements analysis and documentation for 13 platform modules (M1-M13)
- System architecture design: multi-tenant, cloud-native, API-first with Row-Level Security
- Workflow mapping: 85+ end-to-end business processes with approval chains and exception handling
- User story creation: 200+ stories across 11 user personas with acceptance criteria
- Feature breakdown: 350+ features categorized by module, phase, and priority (MoSCoW)
- Competitive benchmarking against Deel, Rippling, and BambooHR for feature parity
- Brand identity and design system: visual identity, component library, accessibility standards
- Technology stack selection and infrastructure planning
- 5-phase implementation roadmap (Q3 2026 – Q3 2027)



DELIVERABLES CHECKLIST (1/2)



Business Requirements Documents (13)

Complete BRDs for all 13 modules covering functional requirements, business rules, data models, integration points, and acceptance criteria. Each BRD reviewed by respective department stakeholders.



System Architecture Document

Full technical architecture specification: multi-tenant design with RLS, API specifications, database schema (PostgreSQL), caching strategy (Redis), infrastructure topology (Vercel + AWS), and security model.



User Access Policy

Comprehensive security policy defining authentication methods (SSO with Google/Microsoft/Apple, MFA), session management, password policies, and data classification levels.



User Access Matrix

Detailed role-permission mapping for 11 user types across all 13 modules. Defines read/write/admin access per feature per role with tenant-level overrides.



Brand Guidelines & Design System

Complete visual identity: color palette (Navy, Signal Blue, Ion Teal), typography (Inter), logo usage rules, spacing system (4px base), plus component library with accessibility standards (WCAG 2.1 AA).



Discovery Questionnaires (11)

Structured interview questionnaires for 11 departments/functions. Responses collected, analyzed, and findings incorporated into BRDs and workflow documentation.



DELIVERABLES CHECKLIST (2/2)



Workflows Reference (85+ Flows)

End-to-end process maps for every module with visual flowcharts. Includes approval chains, decision points, exception handling, SLA requirements, and system touchpoints. Covers employee lifecycle, payroll, recruitment, and all operational processes.



User Journey Maps

Complete user journeys for all 11 personas across key scenarios — from employee self-service to admin workflows. Maps touchpoints, pain points, emotions, and opportunities for each journey.



User Stories Master (200+ Stories)

Categorized by module and persona in 'As a [Role], I want to [Action], so that [Benefit]' format. Each story includes acceptance criteria, priority (MoSCoW), estimated complexity, and module dependency mapping.



Feature Breakdown (350+ Features)

Detailed feature list categorized by module, phase, and priority. Includes effort estimates (T-shirt sizing), dependency mapping, and phase assignment for the 5-phase rollout plan.



Competitive Analysis

Market positioning study comparing Praxion HROS against Deel, Rippling, and BambooHR. Identifies 12 differentiation areas, 4 unique advantages (Egyptian labor law, Arabic/RTL, multi-tenant outsourcing, MENA focus).



Implementation Roadmap

5-phase delivery plan spanning Q3 2026 - Q3 2027. Phase 1: Core HRIS + System Admin. Phase 2: Recruitment + Onboarding + Performance. Phase 3: Payroll + Benefits + Training. Phase 4: Contractors + Analytics + Mobile. Phase 5: Client Portal + Billing + Go Live.



KEY DECISIONS MADE

Strategic and Technical Decisions Requiring Confirmation

Technology Stack

Frontend: Next.js 14+ / TypeScript / Tailwind CSS
Backend: Node.js / PostgreSQL / Supabase / Redis
Infrastructure: Vercel (hosting) + AWS S3 (storage) + Docker

Architecture

Multi-tenant with database-level Row-Level Security (RLS)
API-first design with REST endpoints
Real-time subscriptions via Supabase channels

Deployment

Cloud-first: Vercel for edge deployment + AWS for storage
CI/CD via GitHub Actions
Staging + Production environments with preview branches

Compliance

Egyptian Labor Law — built into payroll, contracts, and HR rules
PDPL (Personal Data Protection Law) — encryption at rest/transit
Social Insurance Authority integration for Form 2 & Form 6

Localization

Bilingual Arabic (AR) / English (EN) throughout the platform
Full RTL layout support with seamless language switching
Localized date, currency, and number formats

Accessibility

WCAG 2.1 AA compliance — screen readers, keyboard nav
Minimum contrast ratios, focus indicators, ARIA labels
Responsive design: desktop, tablet, mobile

RISKS & MITIGATIONS

Identified Risks with Planned Mitigation Strategies



Risk	Impact	Likelihood	Mitigation Strategy
Scope creep across 13 modules	High	High	Strict phase gates. Each phase requires formal sign-off before next phase begins. Change control board for scope changes.
Egyptian labor law complexity	High	Medium	Legal counsel review at each phase. Built-in regulatory update mechanism. Compliance team engaged throughout development.
Multi-tenant data isolation failure	Critical	Low	Row-Level Security at database level. Penetration testing per phase. Third-party security audit before go-live.
User adoption resistance	Medium	High	Change management plan with training program. Phased rollout starting with champion users. Feedback loops built into each sprint.
Integration complexity with legacy	Medium	Medium	API-first architecture with standard protocols. Integration testing environment. Fallback manual processes during transition.
Resource availability for 15-month project	High	Medium	Dual sourcing: in-house core + pre-qualified freelancer pool (2-3 devs on retainer). Active hiring pipeline opens Q2 2026. Cross-training matrix: every role has a backup. Vendor partner (Egybell IT) as surge capacity.
Performance at scale (multi-tenant)	High	Low	Load testing from Phase 1. Database optimization and caching strategy. Auto-scaling infrastructure on Vercel/AWS.



DATA MIGRATION PLAN

From Excel + Paper + WhatsApp to Praxion HROS — Phased Cutover Strategy

1. Source System Inventory

Audit every Excel file, paper register, WhatsApp archive, and shared drive used today. Map to Praxion data entities (employee, role, leave, payslip).

2. Data Quality & Cleansing

Deduplicate records, normalize date/format fields, reconcile conflicting sources, flag gaps. HR Ops validates before migration. Cleansing precedes load.

3. Migration Tooling

Build CSV/Excel importers with field mapping UI, validation rules, dry-run preview, rollback on failure. Same tool used by Egybell for client onboarding later.

4. Phased Cutover

Migrate Core HRIS data at Phase 1 go-live. Payroll history migrated at Phase 3. Historical records archived read-only; no active rewrites after cutover.

5. Parallel Run

Run old and new systems in parallel for 1-2 cycles per module. Reconcile outputs (payslips, reports). Sign-off required before old system is retired.

6. Rollback Plan

Every migration step is reversible. Backups taken pre-load. If go-live fails acceptance, revert to legacy and re-plan. Chairman approves each cutover.



EXTERNAL DEPENDENCIES

Third-Party Systems and Authorities Outside Egybell's Direct Control

Dependency	Needed by	Impact if Delayed	Mitigation
Egyptian Social Insurance Authority (Form 2/6 API)	Phase 3	Payroll module cannot auto-submit social insurance forms. Manual filing continues.	Begin API access request in Phase 1. Fallback: generate forms as PDF for manual submission.
Egyptian Tax Authority (income tax + e-invoicing)	Phase 3	No auto-reporting of income tax withholding; no e-invoices for M13 billing.	Engage tax advisors. Build export-to-manual path. e-Invoicing integration may slip to Phase 5.
Commercial Bank APIs (payroll disbursement)	Phase 3	Payroll cannot auto-push salary transfers; requires manual bank files.	Start with file-based (XLS/XML) bank exports at Phase 3. API integration added as banks allow.
SSO Identity Providers (Google, Microsoft, Apple)	Phase 1	Users cannot sign in via corporate identity. Must use local accounts.	Use local accounts with MFA as fallback. SSO added in Phase 1.5 after initial go-live.
Cloud Infrastructure (Vercel, Supabase, AWS)	Phase 1	Hosting, DB, storage unavailable. Platform cannot run.	Multi-provider strategy. Contracts signed before Phase 1 dev kicks off. Status pages monitored.
Legal Counsel (PDPL + Egyptian Labor Law review)	Every phase gate	Cannot certify compliance; puts chairman sign-off at risk.	External legal firm on retainer. Scheduled review at each phase gate with documented sign-off.



DEFERRED SCOPE

What Discovery Surfaced but Was Consciously Pushed Out of the 15-Month Plan

Deferred to Post-Launch

- Advanced AI/ML features (attrition prediction, compensation modelling)
- Native iOS app (launch Android-first, native iOS in later release)
- Automated e-invoicing integration with Egyptian Tax Authority
- Arabic translation of help content and in-app documentation
- Employee engagement surveys and pulse tools
- 360° feedback beyond basic peer reviews
- Advanced analytics: cohort retention, tenure heatmaps, DEI dashboards
- API marketplace / third-party integration hub

Out of Scope for v1

- Multi-country payroll (beyond Egypt) — covered if/when Egybell expands regionally
- Employer of Record (EOR) functionality — positioned as a partner feature, not core
- Time tracking integrations with biometric hardware — handled by third parties
- Learning content library (Udemy/Coursera-style catalog)
- HRIS data brokering / external identity verification services
- Custom ML model training per tenant (tenant data analytics limited to dashboards)

These items are formally deferred from the Discovery Phase commitment. Decisions on bringing any item back require Steering Committee approval.



PHASE 1 SCOPE CONFIRMATION

Core HRIS (M1) + System Administration (M10) — Q3 2026

M1: Core HRIS — What's Included

Employee Management

- Employee profile creation and lifecycle management
- Personal data, employment history, documents
- Status tracking (active, inactive, leave, terminated)

Organization Structure

- Department hierarchy and reporting lines
- Position management with grades and bands
- Interactive org chart visualization

Document Management

- Employee document upload and classification
- Version control and retention policies
- Expiry alerts for contracts and certifications

M10: System Admin — What's Included

User & Role Management

- User provisioning and deprovisioning
- Role-based access control (RBAC) configuration
- Permission matrix management

Authentication & Security

- SSO integration (Google, Microsoft, Apple)
- Multi-factor authentication (MFA)
- Session management and audit logging

Multi-Tenant Foundation

- Tenant creation and configuration
- Row-Level Security implementation
- Brand customization per tenant



FORMAL SIGN-OFF

Discovery Phase Approval

By signing below, the undersigned stakeholders confirm:

- 1. All discovery deliverables listed in slides 3–4 have been reviewed and accepted
- 2. The documented requirements accurately reflect Egybell's business needs
- 3. The proposed technology stack and system architecture are approved
- 4. The 5-phase implementation roadmap and timeline are accepted
- 5. The identified risks and mitigation strategies are acknowledged
- 6. The project is authorized to proceed to Phase 1 Development (Q3 2026)

Chairman / CEO	Strategic oversight and budget authority	Signature: _____	Date: _____
HR Director	Requirements accuracy and operational alignment	Signature: _____	Date: _____
IT Director	Technical architecture and infrastructure approval	Signature: _____	Date: _____
Finance Director	Budget allocation and financial feasibility	Signature: _____	Date: _____
Project Sponsor	Overall project accountability and governance	Signature: _____	Date: _____
Product Owner (Sabry)	Requirements completeness and delivery ownership	Signature: _____	Date: _____